myKeys Gantt Chart

Apr 2, 2021

Gantt Chart

	_													
GANTT. project			February 2021			March 2021				April 2021				
Name	Begin date	End date	Week 7 2/7/21	Week 8 2/14/21	Week 9 2/21/21	Week 10 2/28/21	Week 11 3/7/21	Week 12 3/14/21	Week 13 3/21/21	Week 14 3/28/21	Week 15 4/4/21	Week 16 4/11/21		
Set up Google cloud environment	2/15/21	2/23/21												
 Functional isolated encryption and decry 	2/15/21	3/4/21												
GUI creation	2/15/21	3/4/21												
 Created Google cloud VMs for testing 	2/23/21	3/12/21												
 Base code written for the keylogger 	2/15/21	3/15/21												
 File server to host keylog files 	3/1/21	3/18/21												
 File downloading implemented into GUI 	3/25/21	4/1/21												
GUI Error Handling	3/17/21	4/1/21												
AES encryption	3/22/21	4/8/21												
GUI Functionality Integration	3/26/21	4/5/21												
 Keylogger error handling 	3/22/21	4/8/21												
 Keylogger and GUI integration 	4/1/21	4/9/21												
Target to Server File Transfer	4/1/21	4/9/21												
 Network Error Handling and Debugging 	3/29/21	4/15/21												

4